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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     1.28

WELDING INSPECTION REPORT
Resident Engineer:Casey, William Report No: WIR-027946

Address: 333 Burma Road Date Inspected: 12-Jul-2012
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 630
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1500
Contractor: American Bridge/Fluor Enterprises, a JV Location: Job Site

CWI Name: William Norris CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: S.A.S. Components

Summary of Items Observed:
The Quality Assurance Inspector (QAI), Scott Croff, was present at the Self Anchored Span (SAS) job site to 
observe the scheduled fabrication and welding of components for the SFOBB project.

The QAI assembled with the other QAI and Quality Control Inspectors (QCIs) at the start of shift and prepared to 
conduct the joint Electro-Slag Weld (ESW)survey.  The QAI noted that there is no QCI to conduct the joint 
inspection.  The QAI then reviewed contract documents at pier 7.  The QAI used approved weekly welding report 
submittals and cross referenced the welding and inspection status as reported with QA records to identify the 
overall weld status.  The QAI completed reviewing the welding report packages #119 and 120.  The QAI noted 
that no issues were identified during the review.  The QAI relayed this information to the contractor.  The QAI 
continued reviewing the welding report packages #121 and 122, for conformance with the contract requirements.  
This work was in progress until the end of the shift.
Summary of Conversations:
The QAI relayed that there is no partner QCI to conduct the ESW survey and the status of the document reviews to 
the QAI Lead Bill Levell.  The QAI also had conversations with the QCI William Norris, regarding the welding 
report package reviews.  Except as described above, there were no other notable conversations.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Nina Choy, (510) 385-5910, who represents the Office of Structural Materials for 
your project. 
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Inspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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